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Agenda

= Disaster Relief Supplemental Appropriations Act,
2022 funding

= Design Status
= Construction Status

https://www.mvn.usace.army.mil/About/Projects/\West-Shore-Lake-Pontchartrain/




Disaster Supplemental Funds

$3M in funds provided for a West Shore Lake Pontchartrain General
Reevaluation Report (GRR) focused on resiliency

Timing and scope of the report will be based on implementation
guidance received from HQUSACE, still pending

Pending completion of a report that finds a recommended plan that
Is economically justified and environmentally acceptable up to
$450M in additional construction funds have been set aside for use

Potential to look at additional alternatives in St. James Parish that
are economically justified




Design Status

Surge Modeling report and Interior Drainage report ATR reviews
complete and comments are being incorporated

Remaining reaches require completion of their respective access
roads prior to levee construction.

The team’s goal is to have designs completed so that levee
contracts can be awarded as roads are available for use. Levee
construction expected to begin in second half of 2022.

Pile Load Test contract is being simplified based on input from
structural designs and advertisement has been delayed until May as
a result.

USACE has received right-of-entry to begin surveys and borings in
St. James Parish 13 Jan 22. A contractor proposal for surveys has
been accepted and an in-house boring crew has mobilized.




Construction Status
WSLP-101 Test Section Contract

» Contractor clearing trees, expected completion 7 Apr
» Inspection of grubbing area halfway finished

Access Road Contract
» Roads A, B, C, F, G, P & S underway

Sand Placement 1 and 2 have been advertised

» SP1 bids received 29 Mar 22, Phylway is the apparent low bidder
» SP2 bids due 19 Apr

Stockpile Contracts
» Clay 1 — 120k/1000k cubic yards
» Clay 2 — 385k/500k cubic yards
» Sand — 500k/750k cubic yards

« High river has flooded many spillway roads and could delay
work. Contractors are considering alternate routes.
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Revised Boring Plan for St. James




Construction Status

Access Road Progress
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Questions
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